

**SECRET**

DPD-7577-99

Contract No. FL-3011  
Amendment No. 11

NOV 9 1959

Westinghouse Electric Corporation  
Baltimore, Maryland

Gentlemen:

1. This document constitutes Amendment No. 11 to Contract No. FL-3011, dated 27 March 1956, between Westinghouse Electric Corporation, Baltimore, Maryland, and the United States of America.

2. Amendment No. 10 established the final contract price for full performance of Contract No. FL-3011. Subsequent to negotiations of the final price it has been determined that certain items were not delivered and are not required by the Government. Also the final price for Appendix II, Item 1, is increased by \$1,800.00 the amount of an advance made by the Government to Contractor's employees. The Contractor's final claim was credited by this amount thereby not reflecting the true cost of the service performed.

3. In view of the above the following items shown in (a) are cancelled from the contract and the final redetermined price for each item including the \$1,800.00 addition mentioned in Paragraph 2, is accordingly reflected in (b) below:

(a) Item No.	Line Item No.	Exhibit No.	Qty Cancelled	Net Decrease	Lot No.	Equipment Requirement Group
6	312	F, Rev.	1	\$ 502.00	1	1
6	1408	F, Rev.	1	3,082.00	1	1
9	229	"D" 6/5/56	1	10.43	None	1
9	381	" "	1	3.07	None	1
9	480	" "	1	377.00	None	1
16	1148	LJC4760 Rev F	2	1.00	IV	3
16	1385	" " "	4	27.40	III	2
16	1385	" " "	4	27.40	IV	3
16	1676	" " "	3	1.83	III	2
16	1676	" " "	2	1.10	IV	3
TOTAL				\$4,093.07		

-1-

**SECRET**

**Page Denied**

6. Please indicate your receipt and acceptance of this Amendment No. 11 to Contract No. FL-3011 by executing the original and two copies hereof. Return the fully executed original and one copy to the undersigned and retain the remaining copy for your files.

Very truly yours,

  
Contracting Officer

25X1

ACKNOWLEDGED AND ACCEPTED  
WESTINGHOUSE ELECTRIC CORPORATION

BY 

TITLE

DATE Dec. 8, 1959

25X1

-2-